Capital Projects FY 11 - 12

ROCKY POINT BUDGET Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept
Clubhouse Roof 32,000.00 23,989 1,452
Paint Clubhouse 3,150.00 3,200
Cart Barn Paint 1,980.00 1,980
Repair Maint Building 10,000.00 10,000
Paint Maint Building 1,500.00 1,500
Pro Shop renovation 11,000.00 11,000
Wash/Load Station construction* 10,000.00 10,000
Course Improvements 18,000.00 3,139 3,000 3,000 3,000 3,000 3,000
1/4 Cart Path Improvements 27,211.00 27,211
Golf Course Bathroom Renovation 3,365.00 1,737
Driving Range Netting 1,000.00 3,293
Surveillance Systems 5,200.00 2,260 1,500
Bar Cabinet -
Capital Lease Carts 57,787.40
Capital Lease Maint 13,339.80
Contingency Projects 10,000.00 675
Computer 1,000.00
Kitchen Equipment 2,500.00
Pumps 2,500.00
RPT Total 211,533.20

ROGERS PARK BUDGET Oct Nov Dec Jan Eeb Mar Apr May June July Aug Sept
Roof Maintenance 7,865.00 7,865
Window Tint 4,000.00 3,980
Cart Barn Paint 2,180.00 1,800
Parking Lot 5,718.00 5,718
Landscape Front Entrance 42,000.00 42,000
Pro Shop Renovation 4,800.00 1,624
Coquina Shell 4,000.00 4,000
Course Improvements 20,000.00 4,000 3,264 4,000 4,000 4,000
Capital Lease Carts 49,532.40
Contingency Projects 10,000.00
Computer 1,000.00
Kitchen Equipment 2,500.00
Pumps 2,500.00 529
Surveillance Systems 5,200.00
RPK Total 161,295.40

BABE ZAHARIAS BUDGET Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept

Cart Building Improvements 21,265.00 3,100 8,695 2,480 5,910
Clubhouse Carpet 5,167.00 6,425
Bathroom Renovation 7,980.00 12,042
Repair Maint Building 20,060.00 20,060
Coquina Shell 4,000.00 4,000
Pro Shop Renovation 6,000.00 6,000
Entrance Doors 5,000.00 2,745
Course Improvements 20,000.00 4,000 2,810 4,000 4,000 4,000
Cart paths 5,839.00 5,839
Golf Course Bathroom Renovation 3,365.00 800
Sand Bin 5,000.00 5,000
Capital Lease Carts 49,532.40
Contingency Projects 10,000.00 2,359
Computer 1,000.00 358 1,188
Kitchen Equipment 2,500.00
Pumps 2,500.00 1,294
Surveillance Systems 5,200.00
BZGC Total 174,408.40




| capital Projects FY 11-12 Total | 547,237.00 |
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